
Phase  Estimated 
Timeframe 

Work To Be Performed  Traffic       
Pattern 

OPEN ON‐STREET PARKING 

1  Early June –          
Late June 

Temporary pavement at 10 Mile Rd. 
intersection 

Shift to west   
side 

Only SB S. Main Street                
(Allenhurst to Lincoln) 

2  Late June –           
Early August 

Build center median and curb work 
on east side of road 

Shift to west   
side 

Only SB S. Main Street               
(Allenhurst to Lincoln) 

3  Early August –     
Mid October 

Curb work on west side of road  Shift to east   
side 

Only NB  S. Main Street              
(Parent to Lincoln) 

4  Mid October –     
Mid November 

Final asphalt surface and finalize 
streetscape 

Varies   All spots to be open                
Mid‐October after final         
striping is placed  

 


